233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.chicagoareaplanning.org

CMAQ Project Selection Committee Meeting
Annotated Agenda - revised
June 12, 2008
1:00 p.m.

DuPage County Conference Room
233 S. Wacker Drive, Suite 800, Sears Tower
Chicago, Illinois

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Project Changes

3.1 Tollway — Advanced Truckstop Electrification (TIP ID 13-06-0004)
The project is being withdrawn.

3.2 Bensenville — Grand Ave Sidewalk from Church Rd to York Rd (TIP ID 08-08-0002)
The sponsor is requesting a transfer of funds from FY 2009 (construction) to FY 2008
(engineering).

3.3 Naperville — Washington St from Hobson to 75th Intersection Improvement and
DuPage River Trail Segment II (TIP ID 08-00-0014)

The sponsor is requesting a cost increase and scope change.

3.4 Aurora — Aurora Transportation Center - Lot 3 Expansion (TIP ID 09-06-0069)
The sponsor is requesting a cost increase.

3.5 Waukegan - IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd
(TIP ID 10-06-006) and Lewis Ave from Yorkhouse Rd to 14th St (TIP ID 10-06-
0063)

The sponsor is requesting a sponsor change.

3.6 Waukegan — Waukegan/North Chicago Lake Front Bike Path (TIP ID 10-06-0065)
The sponsor is requesting a scope change and cost increase.

3.7 Winthrop Harbor — Winthrop Harbor Station Parking (TIP ID 18-03-0579)

The sponsor is requesting a cost increase.

3.8 Metra — Ingleside station parking (TIP ID 18-04-0562)
The sponsor is requesting a cost increase.

3.9 Round Lake — Round Lake Commuter Parking W of Cedar Lake Rd - MND (TIP ID
10-06-0007)
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The sponsor is requesting a cost increase.
3.10 Northlake — Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034)

The sponsor is requesting a scope change.

ACTION REQUESTED: Approval of staff recommendations, barring discussion of any
individual project

4.0 Program Management
4.1 FY 2007 Project Status
An update will be provided on the projects contacted regarding the need to submit Job
Number Request forms.

ACTION REQUESTED: Information

5.0 FY 2009 CMAQ Proposals

5.1 Project rankings and sponsor presentations
Project rankings will be presented; they will be posted to the CMAP web site before the
meeting. Project sponsors will be given an opportunity to present additional information on
their projects. If someone wishes to make a presentation, please contact Ross Patronsky via
telephone, 312-386-8796, or e-mail, rpatronsky@cmap.illinois.gov, before the meeting.
Letters in support of specific projects will be noted to the Committee.

5.2 FY 2008 CMAQ programming mark
The status of CMAQ apportionments and the proposed mark will be discussed.

ACTION REQUESTED: Discussion; approval of mark
6.0 Other Business

7.0 Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

8.0 Next Meeting
The next meeting is scheduled for July 10, 2008 at 1:00pm.

9.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Les Nunes Jeff Schielke
Martin Buehler Mark Pitstick
Luann Hamilton Mike Rogers

Attending CMAQ Project Selection Committee Meetings at Sears Tower:
CMAQ Project Selection Committee meetings are public meetings; the public is invited to
attend. Passes are available for people attending these meetings at the CMAP offices. If you
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wish to attend but have not attended meeting regularly, please call or e-mail Doug Ferguson
(312-386-8824, dferguson@cmap.illinois.gov) in advance to be added to the list. For requests or
problems on the day of the meeting, please call the CMAP main reception desk at 312-454-0400.
A driver’s license, state ID, or passport will be required to enter.
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233 South Wacker Drive
Suite 800, Sears Tower
Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)
www.cmap.illinois.gov

MEMORANDUM
To: CMAQ Project Selection Committee
Date: June 11, 2008
From: Doug Ferguson, Associate Planner; Ross Patronsky, Senior Planner;
Re: CMAQ Project Change Requests

Nine projects have been submitted for project changes; one project is being recommended for a
change by staff. The net change in the federal amount programmed resulting from the requests
is $7,824,710. The sponsors’ requests are attached.

Tollway — Advanced Truckstop Electrification (TIP ID 13-06-0004)

CMAP staff is recommending that CMAQ funding be withdrawn from the subject project. The
project was programmed in FY 2006 for $1,400,000 federal. The Tollway signed on as the public
sponsor at the request of IdleAire, the manufacturer of the equipment to be installed at truck
stops.

Upon further consideration the Tollway decided that it would be preferable for another agency
to be the sponsor, and searched for an alternate. To date, no other agency has agreed to be the
sponsor.

In the meantime, IdleAire has installed equipment at several locations in Illinois, including one
in Lake County.

Although the funds were obligated in June, 2006, no expenditures have been made, and the
obligation was withdrawn in February of this year.

The Tollway was advised in the fall that the funds may be withdrawn. To date, CMAP staff
have not been contacted, although IDOT staff have been advised that there is still interest in the
project.

Recommendation to the CMAQ Project Selection Committee:

: Consider approving withdrawal of CMAQ funds for the Tollway - Advanced
Truckstop Electrification project (TIP ID 13-06-0004) in the amount of $1,400,000
federal.

cmaq08008.doc



Bensenville — Grand Ave Sidewalk from Church Rd to York Rd (TIP ID 08-08-0002)

The sponsor is requesting a transfer of funds from FY 2009 (construction) to FY 2008
(engineering). The project was programmed in FY 2008 for $12,000 in federal funds for
engineering, and for $150,000 in federal funds for construction in FY 2009. Engineering costs
will be higher ($25,080 federal), so Bensenville has asked to transfer the needed funds from FY
2009 to FY 2008. As mentioned in their letter, they expect construction costs to be higher, but
will ask for any increase once the engineering is completed.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the transfer of funds for Bensenville - Grand Ave Sidewalk from
Church Rd to York Rd (TIP ID 08-08-0002) in the amount of $13,080 federal, for total
FY 2008 funding of $25,080 federal ($31,350 total).

Naperville - Washington St from Hobson to 75th Intersection Improvement and DuPage
River Trail Segment II (TIP ID 08-00-0014)

The sponsor is requesting a scope change and cost increase for the above project. The scope
change is to add construction as an eligible project phase. The cost increase is for $9,105,000
federal. The project was programmed in FY 2000 and FY 2002 for phases I and II engineering in
the amount of $812,000 federal. The project is currently scheduled for the September letting.

The project’s benefit ranking was re-evaluated. In the process of re-evaluating the project,
ineligible add-lanes portions of the project were removed from the analysis, thus reducing the
expected benefits beyond what would normally be expected with the passage of time. The
ineligible work was also removed from the cost calculation, so that the overall project cost also
decreased, even though costs in general have increased. With these changes, the cost per ton of
VOC eliminated increase from $629,746 to $28,861,096, its rank among 2002 intersection
improvement projects dropped from 15 to 26t which is below eleven projects not selected for
funding.

However, the passage of time has also reduced the overall benefits from intersection
improvement projects, due to improvements in vehicle technology. Ranking this project against
FY 2008 proposals shows that this project would have ranked 8" out of fourteen proposals,
above four proposals that received funding in 2008.

Recommendation to the CMAQ Project Selection Committee:

. Consider the cost increase and scope change for Naperville - Washington St from
Hobson to 75th Intersection Improvement and DuPage River Trail Segment II (TIP ID
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08-00-0014) in the amount of $9,105,000 federal for total CMAQ funding of $9,917,000
federal ($12,667,250 total) and adding construction as an approved phase.

Aurora — Aurora Transportation Center - Lot 3 Expansion (TIP ID 09-06-0069)

The sponsor is requesting a cost increase for the subject project in the amount of $2,110 federal.
Construction costs have come in higher than expected. The project was originally programmed
in FY 2007 for $443,520 (federal) for phase Il engineering and construction.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per kilogram of
VOC eliminated remained unchanged at $225; its rank among FY 2007 commuter parking
proposals remained second.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Aurora — Aurora Transportation Center - Lot
3 Expansion (TIP ID 09-06-0069) in the amount of $2,110 federal.

Waukegan — IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd (TIP ID 10-
06-006) and Lewis Ave from Yorkhouse Rd to 14th St (TIP ID 10-06-0063)

The sponsor is requesting a transfer of sponsorship to the Lake County Division of
Transportation. The request letter from Waukegan is attached, as is a letter from Lake County
DOT accepting sponsorship.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the transfer of sponsorship for Waukegan — IL 132/Grand Ave
from IL 131/Green Bay Rd to IL 137/Sheridan Rd (TIP ID 10-06-006) and Lewis Ave
from Yorkhouse Rd to 14th St (TIP ID 10-06-0063) from Waukegan to the Lake County
Division of Transportation.

Waukegan — Waukegan/North Chicago Lake Front Bike Path (TIP ID 10-06-0065)

The sponsor is requesting a scope change for the subject project to include phase I engineering
as a funded phase and an increase in the amount of $117,600 (federal). The project was
programmed in FY2007 for phase II engineering for $80,000 (federal) and in FY 2008 for
construction in the amount of $800,000 (federal). The City originally envisioned city staff
completing phase I engineering and would like to proceed with an engineering consultant.
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The project’s benefit ranking was re-evaluated. With the cost increase, the cost per kilogram of
VOC eliminated increase from $1,077 to $1,122, its rank among FY 2007 bicycle facility projects
remains second. The addition of phase I engineering as an approved phase would require that
phase II engineering be programmed in FY 2009 and construction in FY 2010.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change to included phase I engineering as approved
phase and the cost increase in the amount of $117,600 (federal) for Waukegan -
Waukegan/North Chicago Lake Front Bike Path (TIP ID 10-06-0065) project for total
project funding of $997,600 federal ($1,247,000 total).

Winthrop Harbor — Winthrop Harbor Station Parking (TIP ID 18-03-0579)

The sponsor is requesting a cost increase for the subject project in the amount of $40,992
(federal). The project was programmed in FY2003 for construction in the amount of $155,760
(federal). Construction bids have come in higher than expected with a low bid of $273,531.

The additional funding will be transferred from the LaFox New Station on UP West Line (TIP
ID 18-03-0578) project. This project is completed.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increase from $13,709 to $18,719, its rank among FY 2003 commuter parking projects
dropped from second to third.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the cost increase for Winthrop Harbor — Winthrop Harbor Station
Parking (TIP ID 18-03-0579) in the amount of $40,992 federal for total project funding
of $196,752 federal ($273,531 total).

Metra — Ingleside station parking (TIP ID 18-04-0562)

The sponsor is requesting a cost increase for the above project in the amount of $102,705 federal,
based on costs in a recent bid opening for the project.

Metra has requested that funds be transferred from Lombard Station parking - UP-W Line (TIP
ID 18-04-0577) and from LaFox New Station on UP West Line (TIP ID 18-03-0578). These
projects are completed, and there are unexpended funds available to transfer to Ingleside.
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The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $31,544 to $44,554; its rank among commuter parking proposals
dropped from second to third, below one project funded in FY 2004.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the increase in CMAQ funding for Metra — Ingleside station
parking (TIP ID 18-04-0562) in the amount of $102,705 federal for total CMAQ
funding of $362,705 ($484,467 total).

Round Lake - Round Lake Commuter Parking W of Cedar Lake Rd — MND (TIP ID 10-06-
0007)

The sponsor is requesting a cost increase for the above project in the amount of $348,660 federal,
based on costs in a recent bid opening for the project.

Round Lake and Metra have requested that funds be transferred from Round Lake-Long Lake
Commuter Station Parking Lot — MND (TIP ID 10-06-0008). Staff has asked for confirmation
that the funds are not needed for this project.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost per ton of VOC
eliminated increased from $122,742 to $199,162; its rank among commuter parking proposals
remained first.

Recommendation to the CMAQ Project Selection Committee:

. Consider approving the increase in CMAQ funding for Round Lake — Round Lake
Commuter Parking W of Cedar Lake Rd - MND (TIP ID 10-06-0007) in the amount of
$348,660 federal for total CMAQ funding of $848,660 ($1,135,825 total).

Northlake — Wolf Rd Sidewalks at Soffel Ave (TIP ID 04-06-0034)

The sponsor is requesting a scope change to include a left turn lane in the subject project. The
project was programmed in FY 2007 for $316,000 federal ($652,000 total) for pedestrian and
signal improvements. During design review, IDOT determined that a left turn lane was needed
at the intersection.

It was possible to accomplish this requirement at no additional project cost; only minimal
median work and striping was required. As a result, the project ranking is at least unchanged,
and may have been slightly enhanced due to the traffic flow improvements from the turning
lane.
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Recommendation to the CMAQ Project Selection Committee:

. Consider approving the scope change for Northlake — Wolf Rd Sidewalks at Soffel
Ave (TIP ID 04-06-0034), including a left turn lane in the project.

cmaq08008.doc 6



From: Lee M. Fell [1fell@cbbel.com]

Sent: Thursday, May 15, 2008 4:18 PM

To: Ross Patronsky

Cc: Kama Dobbs; 'Paul Bourke'; T1fell@cbbel.com

Subject: Grand Avenue Sidewalk Project; Section No. 08-00086-00-sw

ROSS

As a follow up to our telephone conversation today we are requesting that the
Phase I Engineering for the Grand Avenue Sidewalk Project be rolled into the Phase
II Engineering and be increased form $15,000 ($12,000 Federal) to $31,350 ($25,080
Federal). This results in an decrease of $13,080 of federal funds from the
construction costs. IT should be noted that IDOT has signed off that a Phase I
Engineering is not needed for this project. Also, please note that we will probably
be requestin? additional construction dollars for this project, but will do so once
we have completed the Phase II Engineering. This will allow us to complete the
plans, specs and estimate and only request an increase once. Thanks.

Lee M. Fell, PE, CPESC

Project Manager

Christopher B. Burke Engineering, Ltd.
9575 west Higgins Suite 600

Rosemont, IL 60018

phone (847)823-0500

fax (847)823-0520



April 17, 2008

Naperville -

Ross Patronsky |
Chief of the CMAQ Program APR g 3 2008

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800, Sears Tower

’ ’ CORIES TS
Chicago, IL 60606 [ISIETC N —

Re: an"est for Supplemental Funding
Washington Street Improvements, City of Napervﬂle
TIP #08-00-0014 :
CMAQ Project ID #I1108082961

Dear Mr. Patronsky:

The City of Naperville, in partnership with DuPage County, has finalized construction
plans for the above referenced pI'O_}eCt The project is to be iricluded to the ‘August 1, 2008
IDOT lettmg with constriction to begm in September Despite the completion of the plans
and a full accounting’ of the scope of work necessary-to make the 1mprovements we are
strugglmg and challenged to meet the ﬁnancml 0bl1gat1ons of the local agenc1es B

This project qualified for CMAQ funding for the enginecring phases and all of the
approved funds have been exhausted. The city has submitted applications for construction
funding over the past few years, but none has been secured. Based on the engineer’s
estimate of cost, and considering other federal funding sources (HBRRP and STP) secured
for the project, the local agencies are still expected to pay about 67% of the construction
and construction engineering costs.

We respectfully request that the CMAQ committee consider providing supplemental
funding for the construction phase of this project. The local agencies would be eligible for
up to an additional $11,136,000 in federal funding through the program. CMAQ funding
for all or a portion of this amount would help bring this project to fruition. Please see the
attached project cost participation matrix.

This project represents the collaboration of multiple local agencies pooling their resources
to complete a multi-dimensional project. The project goals include the following:
“Reduce congestlon at the mtersect1on of Washmgton Street  and~75™ Street (a
' combmed average daily trafﬁc neanng 70, OOOvpd) by addmg tummg lanes and
opt1m1z1ng the s1gnal tlmmg o e
. Complete h1ghway bndge repa1rs on 75th Street a Strategm Reg1onal Artenal

City of Naperville & 400 South Eagle Street «& PO. Box 3020 & Naperville, llinois ~ 60566-7020 «& (630) 420-6111 <& www.naperville.il.u



Mr. Ross Patronsky, Chief of the CMAQ Program
Chicago Melropolitan Agency for Planning

April 17, 2008

Page 2 of 2

e Complete the connection of two major regional trails, the DuPage River Trail and
the Southern DuPage County Regional Trail serving ridership for many miles east-
west and north-south of this improvement.

e Construct a pedestrian underpass for the DuPage River Trail beneath 75th Street to
encourage safety and mobility for non-motorized traffic.

We feel that the Washington Street Improvements project solidly addresses the traffic
congestion and air quality goals of the CMAQ program. Additional funding for this
construction-ready project will help implement measurable air quality improvements for
the region and complete a project in which CMAQ funds have already been invested during
the engineering phases.

If you have any additional questions regarding this request, please do not hesitate to call me
at 630-420-6113 or email me at kozurekR@naperville.il.us.

Very truly yours,

C F NAPERVILLE

Robert J. Kozurek, P.E.
Engineering Services Manager
Transportation, Engineering and Development Business Group

Encl.
cc:  Peter Zibble, City of Naperville

PADATANCIP Projects\SC141 Washington-75th\215 Grant Funding\CMAQ FY08 (2007 \Letter - CMAP04.doc



DIVISION OF TRANSPORTATION

W
DuPage County
ROBERT J. SCHILLERSTROM

COUNTY BOARD CHAIRMAN

(630) 407-6900

April 16, 2008

Mr. Ross Patronsky

CMAP

233 South Wacker Drive, Suite 800
Chicago, IL 60606

Re: 75™ Street & Washington Street
Intersection Improvement
TIP ID: 08-00-0014

Dear Mr. Patronsky:

FACSIMILE (630) 407-6901

RECEINED

AFR 9 4 2008 (23

COPIESTO

It is my understanding that additional CMAQ Funds may be available for the 75" Street at
Washington Street project. The City of Naperville, the lead agency for this project, will be
submitting a letter to your office requesting funding consideration.

The proposed improvement will provide additional throngh lanes and turning lanes along 75™
Street and along Washington Street, which will relieve congestion and improve air quality in the
area. Two bicycle/pedestrian underpasses are included in this project which will improve non-
motorized travel through this intersection and enhance the regional trail system. This is an
important project for the City of Naperville and DuPage County and we request your favorable

consideration for increased CMAQ funding.

If you have any questions or concems, please do not hesitate to contact me at 630.407.6887.

Very truly yours,

Al fa

P. Kos, P.E.
irector of Transportation and Operations

JPK/jaws

cc: Peter Zibble, City of Naperville

® 421 N. COUNTY FARM ROAD

WHEATON, IL 60187-2553 ®



INTERSECTION IMPROVEMENT OF 75TH STREET AT WASHINGTON STREET

COMPARISON OF CURRENT FUNDING VS. PROPOSED FUNDING (Excluding 3rd Through Lanes)

DUPAGE
CURRENT FEDERAL FUNDING | COUNTY
FY 2001 FY 2005 FY 2001 FY 2002 DUPAGE FOREST
TOTAL STP STP CMAQ CMAQ HBRRP CITY OF COUNTY PRESERVE
Project Phase PROJECT (Approved) (Approved) (Approved) (Approved) (Approved) NAPERVILLE DOT DISTRICT
Preliminary Engineering (Complete) $416,000 $0 $0 $333,000 $0 $0 $38,000 $45,000 $0
Design Engineering (Complete) $870,000 $0 $0 $164,000 $315,000 $115,000 $138,000 $138,000 $0
Right-of-way (Complete) $2,773,000 $0 $0 $0 $0 $0 $1,773,000 $500,000 $500,000
Construction Engineering $1,176,000 $0 $0 $0 $0 $186,000 $483,000 $507,000 $0
Construction $20,196,000 $3,047,000 $1,610,000 $0 $0 $3,150,000 $5,941,000 $6,448,000 $0
Total: $25,431,000 $3,047,000 $1,610,000 $497,000 $315,000 $3,451,000 $8,373,000 $7,638,000 $500,000
Funding Eligibility
LOCAL
FUND COST FED FUNDING AGENCY
HBRRP (80/20) $232,000 $186,000 $46,000
Requested CMAQ (80/20) $944,000 $755,000 $189,000
Total Construction Engineering $1,176,000 $941,000 $235,000
HBRRP (80/20) $3,938,000 $3,150,000 $788,000
STP (70/30) $5,821,000 $4,657,000 $1,164,000
Requested CMAQ (80/20) $10,437,000 $8,350,000 $2,087,000
Total Construction $20,196,000 $16,157,000 $4,039,000
CURRENT FEDERAL FUNDING | [ REQUESTED | COUNTY
FY 2001 FY 2005 FY 2001 FY 2002 Supplemental DUPAGE FOREST
TOTAL STP STP CMAQ CMAQ HBRRP CMAQ CITY OF COUNTY PRESERVE
Project Phase PROJECT (Approved) (Approved) (Approved) (Approved) (Approved) (Requested) NAPERVILLE DOT DISTRICT
Preliminary Engineering (Complete) $416,000 $0 $0 $333,000 $0 $0 $0 $38,000 $45,000 $0
Design Engineering (Complete) $870,000 $0 $0 $164,000 $315,000 $115,000 $0 $138,000 $138,000 $0
Right-of-way (Complete) $2,773,000 $0 $0 $0 $0 $0 $0 $1,773,000 $500,000 $500,000
Construction Engineering $1,176,000 $0 $0 $0 $0 $186,000 $755,000 $127,000 $137,000 $0
Construction $20,196,000 $3,047,000 $1,610,000 $0 $0 $3,150,000 $8,350,000 $1,903,000 $2,616,000 $0
Total: $25,431,000 $3,047,000 $1,610,000 $497,000 $315,000 $3,451,000 $3,979,000 $3,436,000 $500,000

6/11/2008
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Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 08-00-0014
Description:

Washington St from Hobson to 75th Intersection

Improvement and DuPage River Trail Segment Il

Ranking Computation

2002 Approved

Tons VOC eliminated 22.8187
Cost $ 14,370,000
$/Ton VOC eliminated $ 629,746
Rank 15

Project Expenses

2008 Request

0.4389

$ 12,667,250
$ 28,861,096

26

Federal Share
2002 Approved $ 812,000
2008 Request $ 9,917,000

Federal % Basis

1,014,500 80.0% Approved Projects
$ 12,667,250 78.3% Letter from Sponsor

Increase Amount $ 9,105,000

08-00-0014 revised rank.xls

$ 11,652,750

6/11/2008



FY 2002 CMAQ Program

Application  $ Per Ton VOC Proposed
ID Facility to be Improved Project Total Federal Eliminated Program
Intersection Improvement
111094 Lake Zurich-US12/Rand Road at Ela Road $ 316,000 $ 253,000 $ 25,880 $ 253,000
110851 Naperville-Aurora Avenue at IL Route 59 $ 961,000 $ 114,000 $ 49,775 $ -
110746 Oak Forest-Oak Park Avenue From 147th Street to 159th Street $ 3,100,000 $ 278,000 $ 102,080 $2,398,000
111229 Will County-Caton Farm Road at IL59 $ 954,000 $ 653,000 $ 107,278 $ 653,000
111228 Will County-Weber Road at Renwick Road $ 4,475,000 $3,460,000 $ 210,017 $ 3,460,000
110747 South Holland-State Street at 168th Street Realignment $ 837,000 $ 114,000 $ 294,347 $ -
110191 CDOT-130th Street and Torrence Avenue $ 4,149,000 $3,319,000 $ 316,446 $ 3,300,000
111231 Will County-Laraway Road at Cedar Road $ 380,000 $ 272,000 $ 322,071 $ -
110927 Kane County-Randall Road at IL64 $ 12,850,000 $2,000,000 $ 342,623 $2,000,000
110860 Bensenville-IL19/Irving Park Road at York Road at Grade Improvement $ 3,788,000 $ 240,000 $ 354,751 $ -
110924 Elgin-IL58/Summit Street at IL25/Dundee Road $ 1,358,000 $ 400,000 $ 394,023 $ -
110934 Aurora-East New York Avenue at Eola Road $ 1,990,000 $1,252,000 $ 403,080 $ 1,252,000
110358 Schaumburg-Springinsguth Road at Wise Road $ 1,152,000 $ 922,000 $ 423,723 $ 261,000
111078 Mundelein-Midlothian Road at Winchester Road $ 1,250,000 $1,000,000 $ 487,905 $ 1,000,000
110849 Naperville-Washington Street From Hobson Road to 75th Street and Segment2  $ 14,370,000 $ 315,000 $ 629,746 $ 315,000
of the DuPage River Trail Bikepath
111092 Gurnee-Cemetery Road at Washington Street $ 1,470,000 $ 160,000 $ 892,847 $ -
110354 Rolling Meadows-IL58/Golf Road at IL62/Algonquin Road $ 5,150,000 $ 400,000 $ 1,095,556 $ -
110922 South Elgin-Spring Street From South Collins Street to 1L31 $ 2,353,000 $ 184,000 $ 2,002,235 $ -
110865 Westmont-IL34/Ogden Avenue at Pasquinelli Drive $ 1,620,000 $1,164,000 $ 2,176,167 $ -
111233 Will County-Exchange Street at Klemme Road $ 401,000 $ 289,000 $ 2,218,859 §$ -
110929 Kane County-Randall Road at Fabyan Parkway $ 6,330,000 $5,064,000 $ 2,554,525 § -
S11086 IDOT-US41/Skokie Highway at IL132/Grand Ave in Gurnee $ 13,250,000 $ 3,200,000 $ 6,269,301 $ -
110928 Kane County-Dunham Road From 1125 to Stearns Road $ 15,100,000 $ 1,040,000 $ 6,305,783 $ -
110850 Naperville-Naper Boulevard-US34/Ogden Avenue Intersection Improvements $20,901,000 $ 896,000 $ 6,648,150 $ -
110933 Aurora-New York Street at Oakhurst Drive $ 1,226,000 $ 603,000 $ 6,780,269 $ -
110923 South Elgin-State Street, Gilbert Street and Middle Street Corridor Improvements $ 3,200,000 $ 400,000 $ 10,714,921 $ -
l10849 Project with revised ranking $14,370,000 $ 315,000 $ 28,861,096 |
0.001102311310924
08-00-0014 revised rank.xls 6/11/2008



FY 2008 CMAQ Program

$ Per Kilo
Application VOC Proposed Proposed
ID Facility to be Improved Project Total Federal Eliminated Program 2009
Intersection Improvement
1112082952  Will County Department of Highways-Laraway Rd at Wolf Rd $ 280,000 $ 224,000 $ 2,303 $ 32,000 $ 192,000
1109083007 Carpentersville-IL 31 at Huntley Rd $ 4,156,000 $3,324,800 $ 2,850 $ 237,600 $ 450,400
1103082995  IDOT-Barrington Rd at Buttitta/Laurie Ln $ 460,000 $ 320,000 $ 12,107 $ 320,000
1110082917 Grayslake-Grayslake-Atkinson, IL 120, IL 137, IL 83/lvanhoe Realignment $24,752,000 $ 400,000 $ 12,855
1108083005  Westmont-Ogden Ave at Pasquinelli Dr $ 230,000 $ 160,000 $ 15,709
1109082928 Kane County DOT-Kirk Rd at Douglas Rd $ 1,270,000 $1,016,000 $ 27,119 $ 56,000 $ 240,000
1109082934 Kane County DOT-Main St at Nelson Lake Rd $ 2,120,000 $1,696,000 $ 28,275 $ 80,000 $ 496,000
1108082961 Naperville-Washington St from Hobson to 75th Intersection Improvement and $12,667,250 $9,105,000 $ 31,814
DuPage River Trail Segment ||
1110083010 Lake County DOT-Roberts Rd at River Rd $ 6,511,000 $5,209,000 $ 48,605 $ 247,000 $ 330,000
1112082953  Will County Department of Highways-Laraway Rd at Cedar Rd $ 4,092,000 $3,273,600 $ 67,728 $ 120,000
1110083011 Lake County DOT-Monaville Rd at Cedar Lake Rd $ 6,221,000 $4,977,000 $ 73,188 $ 236,000 $ 314,000
1108082925  Villa Park-Ardmore Ave at High Ridge Rd $ 798,000 $ 627,000 $ 126,582 $ 56,000 $ 12,000
1109082936 Kane County DOT-Mooseheart Rd at Lincoln Way $ 1,585,000 $1,268,000 $ 368,070 $ 64,000 $ 256,000
1112082951  Will County Department of Highways-Laraway Rd at Center Rd $ 4,092,000 $3,273,600 $ 380,483
08-00-0014 revised rank.xls 6/11/2008




City f Aurora

MVPS Division e Public Property * 720 N. Broadway ¢ Aurora, Ilinois 60505
PHONE (630) 801-5260 » FAX (630) 892-3876

ay 14, 2008

Phil Silagi
Superintendent
Motor Vehicle Parking Systems

Mr. Ross Patronsky

Chief of CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800

Chicago, Illinois 60606

RE: City of Aurora— FY 2007 CMAQ Award TIP ID 0,1:66-0031" (9‘\
Commuter Parking Lot Expansion OJ\ ~Ohe o

Dear Mr. Patronsky:

The City of Aurora was awarded $443,520.00 in CMAQ funds ($554,400 project dollars)
for Fiscal Year 2007 for the construction of the above referenced expansion of commuter
parking at the Aurora Transportation Center. The City of Aurora is requesting $2,110.00 in
additional CMAQ funds ($2,637 project dollars) for the completion of the project.

We encourage the CMAQ Committee to support our request for the additional amount of
funds. The completion of this new commuter parking lot will provide residents from
Aurora and neighboring communities the opportunity to access Metra service.

We wish to thank the members of the CMAQ Committee for their time and consideration
regarding this matter.

If you have any questions or require additional information, please contact me at (630) -
801-5234.

Sincerely,

2

Phil Silagi
Superintendent, Motor Vehicle Parking Systems
City of Aurora

printed on recycled paper



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 09-06-0069

Description: Aurora Transportation Center - Lot 3 Expansion

Ranking Computation

2007 approved 2008 Request

Kg VOC eliminated 4,773.6090 4,773.6090
Cost $ 1,072,400 $ 1,075,038
$/Kg VOC eliminated  $ 225 $ 225
Rank 2 2

Project Expenses

Federal Share Total

2007 approved $ 443,520 $ 554,400
2008 Request $ 445630 $ 557,038
Increase Amount $ 2110 $ 2,638

09-06-0069 revised rank.xls

Federal % Basis

80.0%
80.0%

Approved Projects
Letter from Sponsor

6/11/2008



FY 2007 CMAQ Program

$/Kilogram
VOC CMAQ Funding CMAQ Funding CMAQ Funding
ID Facility to be Improved Eliminated 2007 2008 2009
Commuter Parking
CP12072705 IDOT-Park and Ride Commuter Lots Along I-55 $214 $1,000,000 $0 $0
CP09072711 Aurora-Aurora Transportation Center - Lot 3 Expansion . $225 $443,520 $0 $0
Revised Rank v $225
CP12072704 Lockport-Lockport Commuter Parking Lot $368
CP09072713 Aurora-Route 59 Commuter Station at Meridian Lake Dr. $576
CP01072708 CDOT-91st St Station (RI-Bev) Park & Ride Expansion $1,014
CP08072716 Westmont-Quincy St Metra Station Parking & Bus Stop Facility $1,471
CP01072709 Chicago State University-95th St Station Parking Lot & Tunnel - ME $2,869

09-06-0069 revised rank.xls 6/11/2008




City of

“lll“l{egtll‘l Richard H. Hyde, Mayor

10'gN f'o:artlnl.utheer g Jr. Avenue Wayne Motley, City Clerk
W UKo g AN ob nat Patrick M. Dutcher, Treasurer

7(847) 599-2500

May 12, 2008

Mr. Ross Patronsky

Chief of the CMAQ Program
CMAP

300 West Adams Street, Suite 800
Chicago, IL 60606

RE: Grand Avenue Interconnect TIP ID Number 10-06-0062
Lewis Avenue Interconnect TIP ID Number 10-06-0063

Dear Mr. Patronsky:

Please be advised that the City of Waukegan is not the lead agency for the above
referenced projects. The Lake County Division of Transportation is the lead local agency
for these projects. All future correspondence relating to these projects should be directed

to Ms. Paula Trigg at the Lake County Division of Transportation.

Please do not hesitate to call me at (847) 625-6854 if you have any questions or require
additional information.

Very truly yours,

})44/7/ ] pee

John Moure, I.E.
City Engineer

CC: Martin G. Buehler, Lake County Division of Transportation

JHM:mss

M:\WordDocs\Lake CO DOT\2008\6rand Ave & Lewis Ave - Interconnect.docx
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Division of Transportation

&lVL Lake Martin G. Buehler, P.E.

Director of Transportation/County Enginger

600 West Winchester Road
Grand Avenue Interconnect Libertyville, llinors 60048-1381

TIP ID: 10-06-0062 Foe® i ob2 2300
Lewis Avenue Interconnect
TIP ID: 10-06-0063

May 12, 2008

Mr. Ross Patronsky

Chief of the CMAQ Program
CMAP

300 West Adams Street, Suite 800
Chicago, IL 60606

Dear Mr, Patronsky:

Piease be advised that Lake County, acting by and through its Division of
Transportation, is the lead agency for the above referenced projects. All
future correspondence relafing to these projects should be directed to
Ms. Paula Trigg at the Lake County Division of Transportation.

Please do not hesitate to call Mr. Bruce Christensen of my staff at (847)
362-3950 if you have any questions or require additional information.

Very ’rru!S yours,
Moérﬁn G. Bughler, P.E.
Director of Transportation/

County Engineer

cc: John Moore, City of Waukegan



Ciorba Group, Inc.

Consulting Engineers

May 20, 2008
tu/ﬂ\/

Mr. Doug Serguson

Chicago Metropolitan Agency for Planning
233 South Wacker Drive Suite 800
Chicago, Illinois 60606

Subject: CMAQ Cost Increase
TIP ID 10-06-0065
Waukegan/North Chicago Lake Front Bike Path

Dear Mr. Serguson

As per my phone conversation with Tara Fifer, Ciorba Group Inc. is requesting a cost
increase for the above-mentioned project. The original CMAQ application did not include
Phase 1 engineering for which the City of Waukegan has requested to be added to the
application. Enclosed are the Preliminary Engineering Service Agreement and Local
Agency Agreement for Federal Participation that was submitted to IDOT for approval.

If you have any questions or require additional information, please call 773.775.4009.
Sincerely,

CIORBA GROUP, INC.

(vxm:kmr}, AV

Matthew J. Lehan
Transportation Manager

John Moore, City of Waukegan

N:\Contracts\3351\05-20-08 cmap(mjl).doc
5507 N Cumberland Avenue Chicago, lllinois 60656-1471 Tel 773.775.4009 Fax 773.775.4014 Email chicago@ciorba.com



Exhibit A - Preliminary Engineering

Route: Lakefront Bike Path
Local Agency: _City of Waukegan *Firm's approved rates on file with IDOT'S
(Municipality/ Township/County) Bureau of Accounting and Auditing:

Sectiom 08-00231-00-BT/Waukegan

Project: CMM-9003 {(018) Overhead Rate (OH) 125.97

Job No.: P-91-402-08 Complexity Factor (R) _0.00

Calendar Days 365

Method of Compensation:

Cost Plus Fixed Fee 1 14.5%[DL + R(DL) + OH({DL} + {HDC]

Cost Plus Fixed Fee 2 O 14.5%[DL + R(DL) + 1.4(DL) + IHDC]

Cost Plus Fixed Fee 3 O 14.5%[(2.3 + R)DL + IHDC]

Specific Rate Ll

Lump Sum ]

Cost Estimate of Consuitant’s Services in Dollars
. in-House
Element of Work C[?s“spi';igii?: " I-lz’cl:::-s P;’:;:" C:sat{‘-r?ll)lL) Overhead* Segtlr:::;by Din(eltlfltntigsts Profit Total

Mings, Data Collect * 63.00 $43.38 $2,732.94 $3.442.68 $0.00 $146.25 $916.67 $7,238.54
Geotechnical Invest, * 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Field Survey . 372.00 $27.12 $10,088.64 $12,708.65 $0.00 $1,8015.40 $3,5683.34 $28,296.03
Environmental Studies | * 55.00 $35.96 $1,977.80 $2,491.43 $0.00 $600.00 $735.03 $5,804.26
Engineering Studies * 296.00 $31.45 $9,309.20 $11,726.79 $0.00 $1,200.00 $3,224.21 $25,460.20
Location Drain Stdy * 125.00 $27.98 $3,497.50 $4,405.80 $0.00 $645.00 $1,239.50 $9,787.80
Structural/BCR/TSL * 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Preliminary Const. * 51.00 $29.93 $1,526.43 $1,922.84 $0.00 $120.00 $517.54 $4,086.81
Project Devl. Report * 98.00 $33.52 $3,284.96 $4,138.06 $0.00 $942.50 $1,213.00 $9,578.52
QC/QA * 16.00 $47.38 $758.08 $954.95 $0.00 $0.00 $248.38 $1,961.41
Project Management * 32.00 $70.00 $2,240.00 $2,821.72 $0.00 $0.00 $733.95 $5,795.67
Deigan & Associates Environmental $48,454.21 $48,454.21
Totals 1,108.00 $35.415.55 $44,612.92 48,454.21 $5.569.15 $12411.62 | $146463.45

Page 6 of 7 BLR 05610 (Rev. 9/06)
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Local Agency Stale Contract Day Labor Local Contracl RR. Fores Account
f-irans City of Waukegan
Local Agency Agreement Sectlon Fund Type ITEF Number
for Federal Participation 08-00231-00-BT/Waukegan CMAQ (STA)
Construction Engineering Right-of-Way
Job Number Project Number Job Number Project Number Job Number Project Number

P-91-402-08 CMM-9003 (018)

This Agreement is made and entered into between the above local agency hereinafisr referred to as the “LA” and the state of lllinos, acting
by and through its Depariment of Transportation, hereinafter refetred fo as “STATE". The STATE and LA jointly propose to improve fhe
designated locatlon as described below. The improvement shall be constructed in accordance with plans approved by the STATE and the
STATE's poficies and procedures approved and/or required by the Federal Highway Administration hereinafter referred to as "FHWA'.

Location

Local Name Waukegan/North Chicago Lakefront Bike Path Route Length

Termini  North Chicago Commuter Station at Sheridan Rd and MLK Jr Dr to Waukgan Commuter Station at Clayton St and Pershing Rd

Current Jurisdiction Waukegan Existing Structure No ~ N/A

Project Description
Proposed Bicycle Path

Division of Cost

Type of Work FHWA % STATE % LA % Total
Participating Consfruction

Non-Participating Construction

Prefiminary Enginesring 117,600
Construction Engineering '

Right of Way

Railroads

Uhilities

TOTAL $ 117,600 s $ 29,400

80 29,400 20 147,000

e e
— =
o e e

147,000

NOTE: The costs shown in the Division of Cost table are approximate and subject to change. The final LA share is dependent on the final Federal and
State parficipation. The actual costs will be used in the final division of cost for billing and relmbursment.

 funding is nol a parcentage of the total, place an asterisk in the space provided for the percentage and explain above.
The Federal share of construction engineering may not exceed 15% of the Federal share of the final construction cosl.

Local Agency Appropriation

By execution of this Agreement, the LA is Indicating sufficient funds have been set aslde to cover the local share of the project cost and
addltional funds will be appropriated, if required, to cover the LA's total cost.

Method of Financing (State Contract Work)

METHOD A-—Lump Sum (80% of LA Obligation)
METHOD B-— Monthly Payments of
METHOD C—1.A's Share _Balance divided by estimated total cost multiplied by actual progress payment.

(See page two for detalls of the above methods and the financing of Day Labor and Local Contracts)

Printed on 5/9/2008 Page 1 of 4 BLR 05310 (Rev. 03/26/08)



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 10-06-0065

Description: Waukegan/North Chicago Lake Front Bike Path

Ranking Computation

2007 approved 2008 Request

Kg VOC eliminated 1,824.3977 1,824.3977
Cost $ 1,964,000 $ 2,047,000
$/Kg VOC eliminated  $ 1,077 $ 1,122
Rank 2 2

Project Expenses

Federal Share Total

2007 approved $ 880,000 $ 1,100,000
2008 Request $ 997,600 $ 1,247,000
Increase Amount $ 117,600 $ 147,000

10-06-0065 revised rank.xls

Federal % Basis

80.0%
80.0%

Approved Projects
Letter from Sponsor

6/11/2008



FY 2007 CMAQ Program

$/Kilogram
VOC CMAQ Funding CMAQ Funding CMAQ Funding
ID Facility to be Improved Eliminated 2007 2008 2009
Bicycle Facilities
BP01072789 CDOT-Streets for Cycling/Bike 2015 Plan Implementation $236 $1,000,000 $1,260,000 $0
BP10072758 Waukegan-Waukegan/North Chicago Lake Front Bike Path . $1,077 $80,000 $800,000 $0
Revised Rank v $1,122
BP09072779 Elgin-Highland Ave from Randall Rd to McLean Blv $1,195
BP03072799 Rolling Meadows-Plum Grove Rd from Bryant Ave to Kirchoff Rd $1,658 $6,400 $7,200 $60,800
BP09072801 North Aurora-Oak St Bicycle/Pedestrian Bridge $1,831 $91,006 $0 $0
BP08072791 Woodridge-Woodridge Heritage Pwy Bike Path Links $3,173 $24,000 $0 $0
BP06072790 Palos Heights-Cal-Sag Greenway Trail $3,243
BP02072763 Morton Grove-Ferris/Lehigh/Lincoln Ave Bicycle Path Study $3,599
BP12072797 Homer Glen-Homer Glen Community Bike Trail East Extension $3,771 $44,800 $307,200 $0
BP01072788 CDOT-Bloomingdale Trail $4,122
BP07072793 Forest Preserve District of Cook County-Thorn Creek Bicycle Trail Completion $4,322 $380,480 $304,400 $3,805,055
BP11072773 McHenry County Conservation District-Prairie Trail Extension-Stage 1 $4,814
BP10072777 Wauconda-Garland Rd from Gossell Rd to Old Rand Rd $5,262
BP11072772 Cary-Cary-Algonquin Rd Bikeway from Main St to Fox Trails Dr $5,308
BP08072784 Roselle-Rodenburg Rd from Metra tracks to Travis Pwy $5,485
BP07072795 Oak Forest-151st St/Central Ave from Oak Park Ave to 159th St $5,904
BP12072794 Homer Township-1-355 from 135th St to Rt 6 $6,192
BP03072800 Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension $6,359
BP03072771 Schaumburg-Martingale Rd Bike Path $7,434
BP12072796 Homer Glen-Homer Glen Community Bike Trail West Extension $7,978
BP12072770 New Lenox-Metra Laraway Rd Station Bike Path $11,496
BP08072792 Woodridge-Woodridge Bicycle/Pedestrian Bridge over IL 53 $17,528
BP12072765 New Lenox-Nelson Rd from lllinois Hwy to Delaney Rd $22,902
BP01072786 CDOT-35th St Bicycle-Pedestrian Bridge $36,247
BP12072798 Minooka-Three Rivers Bike Path-McEvilly Rd from Wabena Ave to Northcrest Dr $49,202
BP09072755 Kane County DOT-Stearns Rd Bridge Corridor from McLean Blv to County Line $57,938
BP09072752 Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd $72,312
BP09072776 Sugar Grove-Virgil Gilman Regional Bike Trail Connectors $144,315
10-06-0065 revised rank.xls 6/11/2008










Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 18-03-0579
Description: Winthrop Harbor Station Parking

Ranking Computation

2003 Award 2008 Increase

Tons VOC eliminated 15.7346 15.7346
Cost $ 215,700 $ 294,531
$/Ton VOC eliminated  $ 13,709 $ 18,719
Rank 2 4
Project Expenses
Federal Share Total Fed % Basis
2003 Award $ 155,760 $ 194,700 80.0% Approved project
2008 Increase $ 196,752 $ 273,531 71.9% Letter from Sponsor
Increase Amount $ 40,992 $ 78,831

Note

18-03-0579 revised rank.xls 6/11/2008



FY 2004 CMAQ program

Application  Application $ Per Ton VOC
CMAQID Facility to be Improved Total Federal Programmed Eliminated
Commuter Parking
CP0303008 Roselle-Roselle Station Parking $280,000 $224,000 $224,000 $12,624
[CP1003011 Winthrop Harbor-Winthrop Harbor Station Parking $194,700 $155,760 $155,760 $13,709 |
CP1003010 Fox Lake-Fox Lake Station Parking $400,000 $320,000 $320,000 $16,696
| Revised Rank $18,719 |
CP0903015 Oswego-Oswego Orchard Park & Ride Commuter Parking $1,786,400  $1,411,200 $1,411,200 $22,062
CP1003009 North Chicago-Great Lakes Station Parking $350,000 $280,000 $280,000 $27,085
CP1003006 Vernon Hills-Vernon Hills Station Parking Expansion $380,000 $304,000 $197,600 $36,766
CP0603004 Oak Lawn-Oak Lawn Station Parking $400,000 $320,000 $208,000 $39,327
CP0703007 Tinley Park-Tinley Park/80th Ave. Station Parking & Access $1,085,000 $868,000 $868,000 $43,557
CP0103012 Metra-Washington Heights/103rd St. Station Parking $60,000 $48,000 $48,000 $61,523
CP0703014 Riverdale-Riverdale Station Parking $116,000 $93,000 $93,000 $67,397
CP0803005 West Chicago-West Chicago Station Parking $600,000 $480,000 $80,000 $68,370
CP0503002 LaGrange-Stone Ave Station Parking $285,000 $228,000 $228,000 $90,201
18-03-0579 revised rank.xls revised ranking

6/11/2008






Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 18-04-0562

Description:

Ranking Computation

Ingleside station parking

2004 Award 2006 Increase 2008 Request
Tons VOC eliminated 10.8738 10.8738 10.8738
Cost $ 193,000 $ 343,000 $ 484,467
$/Ton VOC eliminated $ 17,749 $ 31,544 $ 44,554
Rank 1 2 3
Project Expenses

Federal Share Total Federal % Basis

2004 Award $ 140,000 $ 175,000 80.0% Approved Projects
2006 Increase $ 260,000 $ 343,000 75.8% Letter from Sponsor
2008 Request $ 362,705 $ 484,467 74.9%
Increase Amount $ 102,705 $ 168,000

Note: total costs include engineering not funded through CMAQ

18-04-0562 revised rank 2.xls

6/11/2008



FY 2004 CMAQ Program

$ Per Ton
Application VOC Proposed

ID Facility to be Improved Project Total Federal Eliminated Program
Commuter Parking
CP10041090 Metra-Ingleside Station Parking $ 175,000 $ 140,000 $ 17,749 $ 140,000
CP12041105 Metra-Joliet Station Parking - RID and MHC Lines $ 700,000 $ 560,000 $ | 25,561 $ 560,000
| Metra-Ingleside Station Parking with first increase $ 343,000 $§ 260,000 $VY 31,544 [
CP08041103 Metra-Lombard Station Parking - UP-W Line $ 680,000 $ 544,000 $ | 40,139 $ 544,000
| Project with second increase $ 484,467 $ 362,705 $ 7 44,554 |
CP02041000 Glenview-Compass Rd - South Metra Commuter Parking Lot $ 1,074,150 $ 859,320 $§ 55,922
CP01041101 Metra-99th St - Beverly Station Parking - RID Line -Beverly Branch $ 675,000 $ 540,000 $ 73,546 $ 540,000
CP09040787 Montgomery-Montgomery Park & Ride at US 30 and IL 31 $ 3,250,000 $ 2,600,000 $ 75,190
CP08041099 Metra-Hinsdale Station Parking - BNSF Line $ 2,200,000 $ 1,760,000 $ 174,956
CP01041092 Metra-Parking at Mont Clare, Mars, Galewood, and Hanson Park Stations - Milwac $ 1,000,000 $ 800,000 $ 209,461 $ 800,000
CP01041108 Metra-Grayland Station Parking - Milwaukee North Line $ 750,000 $ 600,000 $ 344,887 $ 600,000

18-04-0562 revised rank 2.xls 6/11/2008



Mayor
Bill Gentes

Village Clerk
Jeanne Kristan

Trustees
Michael Blum
Brian Brubaker
Robert Del Prato
Dale Multerer
Don Newby
Sherry Perkowiiz

June 3, 2008

. Mr. Ross Patronsky

Chief of CMAQ Program

. Chicago Metropolitan Agency for Planning
: 233 S. Wacker Drive, Suite 800
. Chicago, IL 60606

SUBJECT:  Round Lake Parking Lot Project Long Lake Parking Lot Project

- Dear Mr. Patronsky:

This letter is in support of Metra’s efforts to have part of the approved CMAQ
grant for the Metra Long Lake Station Parking Lot Project (TIP No. 10-06-
0008) transferred to the construction of the Metra Round Lake Station

- Parking Lot Project (TIP No. 10-06-0007).

The apparent low bidder's construction cost of $1,060,825 for the Round
Lake Parking Lot is a larger amount than the original $625,000 project
budget. The higher construction bid costs are attributed to several factors
including the rising price for fuel, bituminous-based materials, other materials,
labor and equipment costs. The Village of Round Lake requests the
refinquishing of $348,660 Federal CMAQ Long Lake Parking Lot funds to
have these funds fransferred to the Round Lake Parking Lot project to cover
the bid price. The Village of Round Lake is committed to providing the 20%
local match funding for the Round Lake Parking Lot construction project.

On behalf of the Village of Round Lake, | thank you for your continued
support in helping us meet the transportation needs of our community. We
appreciate your help in effecting the requested funding transfer to
immediately address the current parking demand at the Round Lake Station.
If you have any guestions or need any additional information, please feel free
o contact me at (847) 546-5400.

Sincerely,

o —

arc P. Huber
Village Administrator

Cc:  Jack A. Groner, Department Head, Metra General Development
Rick Mack, Community Affairs Administrator, Meira Community Affairs




Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 10-06-0007

Description:
Rd - MND

Ranking Computation

Round Lake Commuter Parking W of Cedar Lake

2006 Approved
Tons VOC eliminated 5.7030
Cost $ 700,000
$/Ton VOC eliminated $ 122,742

Rank 1

Project Expenses

2008 Request

5.7030

1,135,825
199,162

1

Federal Share
2006 Approved $ 500,000
2008 Request $ 848,660

Federal % Basis

700,000 71.4%  Approved Projects
1,135,825 74.7% Letter from Sponsor

Increase Amount $ 348,660

435,825

Note: total cost includes engineering not funded by CMAQ

10-06-0007 revised rank.xls

6/11/2008



FY 2006 CMAQ Program

$ Per Ton
Application VOC Proposed
ID Facility to be Improved Project Total Federal Eliminated Program
Commuter Parking
CP10062533 Round Lake-Round Lake Commuter Parking W of Cedar Lake Rd - MND $ 625,000 $ 500,000 $| 122,742 $ 500,000
| project with revised cost $ 1,135,825 $ 848,660 $V 199,162 |
CP10062539 Round Lake-Long Lake Commuter Station Parking Lot - MND $ 2,100,000 $ 1,680,000 $ 287,248 $1,680,000
CP01062535 Metra-111th St Commuter Parking Lot - RID-BB $ 756,000 $ 605000 $ 331,124 $ 605,000
CP05062542 Western Springs-Western Springs Station Commuter Parking - BNSF $ 563,463 $ 450,770 $ 1,056,181 $ 450,770
CP01062537 CDOT-Grayland Station Parking - MND $ 510,000 $ 408,000 $ 1,336,377 $ 408,000
CP10062541 Highland Park-Braeside Commuter Parking - UPN $ 640,000 $ 512,000 $ 1,383,879 $ 512,000
CP01062536 Metra-107th St Commuter Station Parking Lot - RID-BB $ 1,700,000 $ 1,360,000 No Benefit
10-06-0007 revised rank.xls 6/11/2008
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CHRISTOPHER B. BURKE ENGINEERING, LTD.
9575 West Higgins Road  Suite 600 Rosemont, lincis 60018 TEL (847) 823-0500 FAX(847) 823-0520

June 6, 2008

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, lllinois 60606

Attention: Ross Patronsky

Subject: City of Northlake
Route: FAU 2960 Wolf Road
Section: 07-00063-00-TL
Project No.: CMM-8003 (783)
Job No.: C-91-163-07

Dear Mr. Patronksy:

This is reference to the scope of work for the above-referenced project. The original
scope of work did not specifically note left turn channelization. However, through the
development of the Intersection Design Study and subsequent traffic signal
improvement plans, it was determined that the existing center median should be re-
striped to provide an exclusive northbound left turn lane on Wolf Road at Soffel
Avenue. We believe the striping improvement is germane to the project since it
does not include any roadway widening and does not represent a capacity
improvement since the median already exists. Further, no additionai through lanes
will be constructed with this project, since there are already two existing through
lanes northbound and southbound on Wolf Road.

Therefore, we are requesting on behalf of the City of Northlake approval for the
change of scope to accommodate re-striping of the median.

If you have any questions or require additional information, contact me directly.
Sincerely,

G. Michael Ziegler, PE, PTOE
Vice President

Cc:  Mayor Jeffery Sherwin — City of Northiake
Phil Marcyn — IDOT BLR

NANORTHLAKE\940032DC80MAdmin\L_CMAP_08062008.doc




Chicago Metropolitan Agency for Planning
Projects Programmed in FY 2007 with no Action on FY 2007 Funds

[ TIP Project ID |

Project Sponsor

Brief Description

01-94-0092

04-06-0035

07-06-0058

08-06-0006

08-97-0010

10-06-0055

10-06-0062

10-06-0063

11-06-0041

11-06-0042

12-06-0001

CDOT

River Forest

Forest Preserve District of Cook County
Woodridge

Oakbrook Terrace

Deerfield

Waukegan

Waukegan

Crystal Lake

Crystal Lake

Homer Glen

FY 2007 Projects Contacted.xls

BIKE FAC-CHICAGO-STREETS FOR CYCLING/BIKE 2015 Plan
Implementation

Lake St at Lathrop Ave

Thorn Creek Bicycle Trail Completion

Woodridge Heritage Parkway Bike Path Links

CERMAK RD (22ND STREET) FROM IL 56 BUTTERFIELD ROAD
(DUPAGE/OAK BROOK) TO IL 83 KINGERY HWY (DUPAGE/OAK BROOK
Deerfield Rd Sidewalk Improvements and Pedestrian Underpass

IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd
Lewis Ave from Yorkhouse Rd to 14th St

US 14 from IL 176 to Woodstock St

Erick St Sidewalks

Homer Glen Community Bike Trail

6/11/2008
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
Project Type: Bicycle Encouragement
BP01093109 CDOT Commuter Bike Parking, 2009-2011 Series $975,000 $780,000 $1,646
Prior CMAQ Funding (Federal Share): $2,300,000
BP11093111  Lake in the Hills Parks & Village Bike Rack Installation $28,330 $22,664 $4,211
Receratioon Department
BP13093112  Office of Lieutenant Bike to Metra Guide Pamphlets and Website $105,000 $84,000 $15,538
Governor
BP01093108 CDOT Self-Service Public Bike Rental Marketing $1,667,500 $1,334,000 $16,149
BP01093095 CDOT Safe Routes to School Program - Citywide $1,230,000 $984,000 $23,864
Prior CMAQ Funding (Federal Share): $780,000
Projects in Category: 5 $4,005,830 $3,204,664
Project Type: Bicycle Facilities
BP01093029 CDOT Streets for Cycling/Bike 2015 Plan Implementation-  $2,925,000  $2,000,000 $195

2010/2011 Series
Prior CMAQ Funding (Federal Share):  $7,040,000

BP03093032 Des Plaines City of Des Plaines Bike Network Implementation $155,000 $124,000 $244
Stage 1
BP03093035 Arlington Heights Douglas Ave Multi-use Path $130,000 $90,000 $561
Unusual Federal Share: 69.2%
BP06093039  Orland Hills Lake Lorin and Ashbourne Lake Bike Trail $191,000 $120,000 $1,013
Connectors
Unusual Federal Share: 62.8%
BP09093052 Elgin Elgin Bikeway Plan Route 1 NE Quadrant $422,800 $338,200 $1,166
BP09093045 Carpentersville Wilmette Avenue Bicycle Multi-use Path $122,000 $82,000 $1,250

Unusual Federal Share: 67.2%

Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
BP11093072  Algonquin Hanson Road Bike Path $192,000 $144,000 $1,464
Unusual Federal Share: 75.0%
BP08093042 Addison Salt Creek Greenway Trail from Villa/2nd to FP $5,470,350 $3,920,000 $2,587
Dr/Addison Rd
BP12093089  Bolingbrook Lily Cache Bike Path $680,000 $153,000 $2,918
Uncommitted Costs (above 10% of total project): $458,750  Unusual Federal Share: 22.5%
BP06093040 Palos Heights Cal Sag Greenway Bike Trail from IL83 to 127th St  $8,510,000 $360,000 $3,531
Uncommitted Costs (above 10% of total project): $7,635,000 Unusual Federal Share: 4.2%
BP09093053  Elgin Elgin Bikeway Plan Route 1 SW Quadrant $3,401,000 $2,721,000 $3,551
BP03093034 Hoffman Estates Higgins Road Pedestrian and Bicycle Project $863,000 $600,000 $3,587
Unusual Federal Share: 69.5%
BP11093071 Lake in the Hills Parks & Harvest Gate Bike Path $707,625 $566,100 $5,630
Receratioon Department
BP01093026 CDOT Weber Spur Trail UPRR (Former CNW) $9,210,000  $7,368,000 $7,074
BP01093030 CDOT CDOT-Lakefront Trail-Navy Pier Flyover $28,335,500 $19,196,000 $8,548
Prior CMAQ Funding (Federal Share): $2,964,000
Unusual Federal Share: 78.2%
BP11093073 Cary Cary-Algonquin Rd Bikeway from West Main St to $878,600 $333,900 $8,949
North Fox Trails Dr
Uncommitted Costs (above 10% of total project): $189,000  Unusual Federal Share: 38.0%
BP03093028 Schaumburg Martingale Road Bikeway $1,423,200 $1,138,600 $9,123
BP10093067 Antioch East Bike Path along Little Silver Lake Rd, North $690,000 $552,000 $12,236
Deep Lake Rd, IL173
BP10093066 Antioch West Bike Path along Trevor Rd, North Ave, $882,000 $705,600 $12,411
Tiffany Rd, IL173, IL59
BP12093086 New Lenox Metra Southwest Station Bike Path $751,500 $601,200 $13,440
BP12093084 Homer Glen Homer Glen Community Trail West Extension $1,304,000 $1,043,200 $13,530
BP08093043 Woodridge Woodridge Bicycle/Pedestrian Bridge over IL 53 $2,427,000 $112,000 $17,448
Unusual Federal Share: 4.6%
BP12093085 Minooka Lion's Park Bike Path $603,825 $483,060 $18,051

Chicago Metropolitan Agency for Planning
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated

BP10093068 Hawthorn Woods Midlothian Road Bike Path from $684,000 $547,000 $18,476
Kruckenburg/Heritage Oaks Park to Old McHenry
Road

BP09093064  Sugar Grove Blackberry Creek Shared-Use Path Bridge and $429,500 $343,600 $20,568
Connector

BP10093069 Long Grove Old McHenry Road Multi-Use Path from IL22to N $1,284,800 $932,800 $23,626

of Robert Parker Coffin Rd
Unusual Federal Share: 72.6%

BP07093041 Burnham Burnham Greenway Trail from State St to Brainard ~ $4,318,000 $192,000 $24,549
and Burnham
Uncommitted Costs (above 10% of total project): $3,593,000 Unusual Federal Share: 4.4%
BP12093087 New Lenox Nelson Rd South Bike Path $1,380,300 $1,104,200 $24,940
BP12093088 Frankfort SE Area Community Bike Trail Pfeiffer Rd and $937,700 $750,200 $28,129
Sauk Traqil to 80th Ave
BP03093031 Cook County Highway Deer Grove Forest Preserve Paved Bike Extension  $1,599,000 $1,279,000 $31,208
Department
BP09093063 Montgomery Baseline Road Shared Use Path $359,000 $243,000 $37,835
Orchard/Horsemann Trail/Catepillar Rd
Uncommitted Costs (above 10% of total project): $55,200  Unusual Federal Share: 67.7%
BP09093044  St. Charles Red Gate Road Bike Trail part of Red Gate Rd $3,619,000 $2,544,000 $94,361
Bridge project
Uncommitted Costs (above 10% of total project): $439,000  Unusual Federal Share: 70.3%
BP09093062 Montgomery US 30 Shared-use Path Bridge 700ft N/S of US 30 $881,600 $705,000 $398,964
Projects in Category: 33 $85,768,300 $51,392,660
Project Type: Bottleneck Elimination
BE08093091 DuPage County DOT Thorndale Ave from [-290 Entrance Ramp to Park  $3,645,000 $464,000 $492
Blvd

Unusual Federal Share: 12.7%
BE11093057 Crystal Lake Main St and Crystal Lake Ave Railroad Crossings $3,990,000 $1,010,000 $1,045
Bus Routes Benefitting: Pace 806, 808
Uncommitted Costs (above 10% of total project): $2,727,500 Unusual Federal Share: 25.3%

Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
BE11093061 McHenry County Division of Walkup Rd/Crystal Lake Rd from Bully Valley to IL  $27,533,000 $8,058,000 $33,055
Transportation 176

BE10093056 Lake County DOT

Bus Routes Benefitting: Pace 570

BE12093055 Grundy County Highway
Department

Prior CMAQ Funding (Federal Share): $11,853,000
Unusual Federal Share: 72.9%

Washington St from Cedar Lake Rd to Hainesville $18,146,000 $14,233,000 $56,877
Rd

Unusual Federal Share: 78.4%
EJ&E Railroad Viaduct over Rigde Rd $13,190,000 $10,312,000 $744,252

Unusual Federal Share: 78.2%

BE03093090 Park Ridge Cumberland Ave Extension to Busse Hwy $13,255,000 $60,000 Inconclusive
Uncommitted Costs (above 10% of total project): $13,180,000 Unusual Federal Share: 0.5%

Projects in Category: 6 $79,759,000 $34,137,000

Project Type: Commuter Parking

CP07093014 Hazel Crest

CP12093015 Chicago South Suburban
Mass Transit District

CP13093016  Pace

CP01093012 CDOT
CP02093013 Glencoe

Commuter Parking along Park Av from 167th St to $277,600 $222,080 $177
171st St

University Park Metra Station Parking $3,073,000 $2,458,000 $418
Rideshare Lots at Area Interchanges $3,219,000  $3,219,000 $548

Prior CMAQ Funding (Federal Share): $350,000
Unusual Federal Share: 100.0%
91st St Station Parking, RI-Bev $4,575,000  $3,660,000 $2,825
Glencoe Union Pacific Commuter Parking Lots $479,400 $383,500 No Benefit

Projects in Category: 5

$11,624,000 $9,942,580

Project Type: Demonstration

DEO01093190 CTA
Chicago Metropolitan Agency for Planning
Wednesday, June 11,2008 12:11 PM
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Total Project

Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
DE10093194 Lake County DOT Cab Connector $100,000 $80,000 Not Analyzed
Projects in Category: 2 $150,000 $120,000
Project Type: Diesel Emissions Reduction
DR01093127 IEPA Retofit of Amtrak Switcher Engines $3,000,000  $2,400,000 $190
DR04093133 Berkeley Union Pacific Proviso Railyard Switcher Engine $3,200,000  $2,560,000 $212
Retrofit
DR01093126 IEPA Norfolk Southern Railway Co Switchyard Diesel $6,000,000 $4,800,000 $213
Locomotive Retrofit Project
DR06093132 Bedford Park BRC, Clearing Yard Switcher Retrofit $33,700,000 $26,960,000 $232
DR07093135 IEPA CSXT Barr Rail Yard Switch Engine Retrofit-Year $6,000,000 $4,800,000 $266
2&3
DR13093148 Riverdale Indiana Harbor Belt Railroad SD-20 Retrofit $6,588,000 $5,270,400 $320
DR05093134 Cicero Cicero Rail Yard Locomotive Diesel Retrofit $2,800,000 $2,100,000 $372
Unusual Federal Share: 75.0%
DR13093142 Franklin Park Indian Harbor Belt Railroad Switcher Engine $5,668,000 $4,534,400 $403
Retrofit
DRO07093136 Riverdale Biofuels Facility for the South Region $667,000 $500,000 Inconclusive
Unusual Federal Share: 75.0%
DR13093151 Pace Bus Diesel Engine Retrofits $7,700,000 $6,160,000 Under Review
DR13093182 IDOT IDOT Maintenance Fleet Emissions Reduction $2,681,000 $2,681,000 Under Review
Unusual Federal Share:  100.0%
DR13093149 Cook County Dept of Cook County Fleet Diesel Retrofit $806,754 $633,873 Under Review
Environmental Control
Unusual Federal Share: 78.6%
DR13093150 IEPA Chicago Area Diesel Retrofit Program $1,000,000 $1,000,000 Under Review
Unusual Federal Share:  100.0%
DR01093125 CDOE Chicago Diesel Emissions Reduction Project $6,949,000 $5,447,000 Under Review
Unusual Federal Share: 78.4%
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested  VOC Eliminated
Projects in Category: 14 $86,759,754 $69,846,673
Project Type: Intersection Improvement
1103093137 IDOT Irving Park Rd at Barrington Rd $420,000 $336,000 $105
1108093120 IDOT IL Route 59 at North Aurora Rd $175,000 $140,000 $137
1110093179 IDOT US Route 45 at Gages Lake Rd $345,000 $276,000 $177
1103093144 IDOT [-290/IL 53 SB exit ramp at Biesterfield Rd $470,000 $376,000 $303
1108093119 IDOT US Route 34 at Pasquinelli Dr $375,000 $300,000 $523
1104093180 IDOT Manheim Rd at Lawrence Ave $625,000 $500,000 $605
1107093122 IDOT Cicero Ave at 167th St $345,000 $276,000 $1,120
1110093154 IDOT Buckley Rd at O'Plaine Rd $345,000 $276,000 $1,486
1103093118 IDOT Sutton Rd at Stearns Rd $345,000 $276,000 $1,719
1108093060 DuPage County DOT 55th St at Cass Ave $2,409,000  $1,847,000 $1,725
Unusual Federal Share: 76.7%
1111093195 IDOT IL 47 from IL 176 South Junction to IL 176 North $625,000 $500,000 $2,343
Junction
1106093123 IDOT 104th Ave/Flavin Rd at 95th St $3,150,000 $2,520,000 $2,972
1110093152 IDOT Rand Rd at Bonner Rd $345,000 $276,000 $3,099
1103093131 IDOT Barrington Rd at Bode Rd $485,000 $388,000 $3,319
1109093065 Kane County DOT Huntley Rd at Galligan Rd $2,045,500 $1,522,800 $3,611
Unusual Federal Share: 74.4%
1110093147 IDOT Liberty St at Fairfield St $690,000 $552,000 $3,791
1110093059 Lake County DOT Hunt Club Rd at Wadsworth Rd $2,019,000 $936,000 $4,044
Prior CMAQ Funding (Federal Share): $680,000
1108093121 IDOT Neltnor Blv at Batavia Rd $280,000 $224,000 $5,361
1103093130 IDOT East Dundee Rd at Barrington Rd $625,000 $500,000 $5,611
1106093103 IDOT Harlem Ave at 143rd St $625,000 $500,000 $6,385
1103093129 IDOT Sutton Rd between N and S Ramp at Lake St $990,000 $792,000 $6,532
1107093107 IDOT Harlem Ave at 167th St $625,000 $500,000 $7,062
Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
1108093070 DuPage County DOT Fabyan Pkwy/Washington St at Roosevelt Rd $5,520,000 $4,296,000 $7,239
Unusual Federal Share: 77.8%
1110093197 IDOT Northwest Hwy at Kelsey Rd $345,000 $276,000 $7,796
1110093181 Lake County DOT Hunt Club Rd at Millburn Rd $2,744,000 $1,444,000 $8,465
Prior CMAQ Funding (Federal Share): $752,000
1108093058 Elmhurst Butterfield Rd at Commonwealth Ln $1,171,000 $835,000 $8,768
Uncommitted Costs (above 10% of total project): Unusual Federal Share: 71.3%
1106093104 IDOT Harlem Ave at 131st St $625,000 $500,000 $12,497
1110093153 IDOT US Route 45 at Rosecrans Rd $690,000 $552,000 $21,343
1108093138 Bartlett Schick Rd at IL 59 $2,729,000 $2,183,200 $27,293
1109093145 Kane County DOT IL 31 at Silver Glen Rd $2,993,500 $2,394,800 $30,714
1109093140 Kane County DOT Fabyan Pwy at Wenmoth Rd $2,564,700  $1,898,800 $32,086
Unusual Federal Share: 74.0%
1106093102 IDOT Harlem Ave at 135th St $625,000 $500,000 $45,591
1109093143 Kane County DOT Main St at Wenmoth Rd $2,393,500 $1,914,800 $78,694
1112093200 IDOT Southwest Hwy and Parker Rd $985,000 $788,000 $88,663
1112093201 Joliet Black Rd: Essington Rd to Springfield Ave $3,220,000 $2,576,000 Inconclusive
1102093128 Glenview Glenview Rd at Washington Street $1,118,000 $800,000 No Benefit
Unusual Federal Share: 71.6%
1102093205 Cook County Highway Old Orchard Rd from 1-94 NB Ramps to Skokie $8,923,750 $5,575,800 No Benefit
Department Bivd
Prior CMAQ Funding (Federal Share): $800,000
Unusual Federal Share: 71.4%
1106093098 IDOT Harlem Ave at 151st St $345,000 $276,000 No Benefit
1108093101 DuPage County DOT 55th Street at Clarendon Hills Road $1,910,000 $1,448,000 No Benefit
Unusual Federal Share: 75.8%
1109093139 IDOT IL 47 at Main St $985,000 $788,000 No Benefit
1109093146 IDOT IL 47 at Plato Rd $1,105,000 $884,000 No Benefit
1111093196 IDOT IL 173 at Wilmot Rd $985,000 $788,000 No Benefit
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Total Project

Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
1112093198 IDOT Bolingbrook Dr at Briarcliff Rd $375,000 $300,000 No Benefit
1112093199 IDOT Division St at 143rd St $375,000 $300,000 No Benefit
1108093076 Burr Ridge Madison St from Frontage Rd to 83rd St $2,646,000 $1,148,700 Under Review
Unusual Federal Share: 43.4%
Projects in Category: 45 $63,731,950 $46,280,900
Project Type: Other
0OT01093186 CDOT Traffic Management Center Integrated Corridor $1,900,000 $1,520,000 $35
Management
0OT13093189 Pace Expand |-Go Car Sharing Regionwide $2,329,750 $1,863,800 $109
0OT13093161 Pace Rideshare Marketing $350,000 $350,000 $306
Prior CMAQ Funding (Federal Share): $0
Unusual Federal Share:  100.0%
0T13093188 IDOT I-55 Expansion of Congestion Monitoring, $6,250,000 $4,800,000 $315
Incidence Detection and Traveler-Naperville Rd to
Lorenzo Rd
Unusual Federal Share: 76.8%
0T01093185 CDOT Arterial VMS Traveler Information System $6,462,500 $5,170,000 $8,208
Projects in Category: 5 $17,292,250 $13,703,800
Project Type: Parking Deck
PD03093184 Barrington North Commuter Parking Structure $14,000,000 $8,300,000 $877
Uncommitted Costs (above 10% of total project): $3,300,000 Unusual Federal Share: 59.3%
PD04093183 Bellwood Bellwood/Melrose Park Parking Deck for New $17,968,000 $13,734,000 $1,705
Station
Unusual Federal Share: 76.4%
Projects in Category: 2 $31,968,000 $22,034,000
Project Type: Pedestrian

Chicago Metropolitan Agency for Planning
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Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
BP01093110 CDOT Walk to Transit - Pedestrian Improvements to $1,210,000 $968,000 $91
Intersections near CTA Rail Stations
Bus Routes Benefitting: Various CTA & Pace Bus Routes Prior CMAQ Funding (Federal Share): $772,000
BP10093117  Buffalo Grove Dundee Road Sidewalk $650,211 $520,169 $228
BP10093124 Deerfield IL 43/Waukegan Road Pedestrian Walkway $124,430 $99,544 $474
BP08093115 Westmont 2010 Westmont Sidewalk Project $858,300 $686,640 $489
Prior CMAQ Funding (Federal Share): $1,551,035
BP06093100  Palos Park 80th Avenue from 121st St to 123rd St $134,000 $107,200 $1,134
BP10093116 Round Lake Beach Various Sidewalks Round Lake Beach $781,820 $491,820 $1,145
Uncommitted Costs (above 10% of total project): $90,000 Unusual Federal Share: 62.9%
BP12093105 Lockport IL 7/9th Street from Lincoln St to Farrell Rd $449,000 $319,000 $2,584
Unusual Federal Share: 71.0%
BP08093099 Oakbrook Terrace Spring Road and 16th Street $1,027,000 $821,600 $7,542
BP01093094 CDOT Queen's Landing Grade Separation $41,000,000 $32,800,000 $14,301
BP12093114  Peotone Wilmington-Peotone Rd Sidewalk from Gull View $114,000 $91,200 $17,299
Dr to Rathje Rd
BP12093113  Peotone Rathje Rd Sidewalk from Wilmington-Peotone Rd $379,000 $284,000 $47,910
to Joliet Rd
Unusual Federal Share: 74.9%
BP07093106 Pace South Suburban Passenger Shelters and Sidewalk $504,000 $403,000 Under Review
Connections
Projects in Category: 12 $47,231,761 $37,592,173
Project Type: Signal Interconnect
S109093077  Kane County DOT Orchard Rd from Randall Rd to Rochester Dr $675,500 $540,400 $187
S110093048  Lake County DOT Rollins Rd from US12 to Lotus Dr $1,685,000  $1,348,000 $192
S109093078  Kane County DOT Randall Rd from Dean St to Main St $1,001,900 $801,500 $260
S112093083  IDOT Baltimore St & Water St from First St to Kahler Rd $170,000 $128,000 $269

Unusual Federal Share: 75.3%

Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile
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Total Project Federal Funds $ per Kilogram
ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated

S109093051 Elgin Kimball St and National St from State St to $145,000 $103,200 $273
Dundee Ave/ Villa St

Unusual Federal Share: 71.2%

S107093092 IDOT Harlem Ave from Oak Park Ave to St Francis Rd/ $180,000 $136,000 $380
Cox Ave
Unusual Federal Share: 75.6%
S104093037 IDOT Lawrence Ave from Mannheim Rd to Forster Ave $110,000 $80,000 $439
Unusual Federal Share: 72.7%
S108093027 DuPage County DOT 75th St from Ranch View Dr to Woodward Ave $730,000 $584,000 $449
S112093093  Bolingbrook Lily Cache Lane from Veterans Parkway to IL $671,000 $178,000 $737
53/Bolingbrook Dr
Uncommitted Costs (above 10% of total project): $370,000  Unusual Federal Share: 26.5%
S109093081 IDOT Main St from 8th St to 5th St $330,000 $248,000 $757
Unusual Federal Share: 75.2%
S110093050  Lake County DOT IL83 from US45 to Westmoreland Dr $552,000 $441,600 $815
S108093033 DuPage County DOT County Farm Rd/ Army Trail Rd from Schick Rd/ $828,000 $542,000 $837
Green Rd to Birchbark Tr/ 84 Ct
Uncommitted Costs (above 10% of total project): $150,000  Unusual Federal Share: 65.5%
S107093038  IDOT Lincoln Hwy from Chicago Rd to State St $920,000 $688,000 $960
Unusual Federal Share: 74.8%
S109093074 IDOT US20 from Plank Rd/ Coombs Rd to Nesler Rd $270,000 $200,000 $1,034
Unusual Federal Share: 74.1%
S111093082 IDOT Richmond Rd from Johnsburg Rd to Blake Rd $460,000 $344,000 $1,070
Unusual Federal Share: 74.8%
S109093080  Kane County DOT IL64 from Randall Rd to Burlington Rd $1,736,200  $1,389,000 $1,186
S109093079  Kane County DOT Kirk Rd from Dunham Rd to IL64 $981,700 $785,400 $1,207
S110093047  Lake County DOT Quentin Rd from Old McHenry Rd to Ensell Rd $444,000 $355,200 $1,492
SI10093046  Lake County DOT Milwaukee Ave from Grand Ave to Engle Dr $669,000 $535,200 $1,615
S110093049  Lake County DOT Riverside Rd/Milwaukee Ave from Grand Ave to $457,000 $365,600 $2,315
Great America Dr
S101093021 CDOT Chicago Ave from Austin Blv to Orleans St $11,070,000 $8,856,000 $2,901
Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile
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Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated
S101093097  CDOT IL64/North Ave fron Menard St to Ashland Ave $15,880,000 $12,704,000 $3,187
S101093025  CDOT 79th St from Ashland Ave to South Shore Dr $8,795,000 $7,036,000 $3,381
S101093018  CDOT Broadway Ave and Sheridan Rd from Devon Ave $6,985,000 $4,096,000 $3,870
to Hollywood Ave
Prior CMAQ Funding (Federal Share): $292,000
Uncommitted Costs (above 10% of total project): $1,865,000 Unusual Federal Share: 62.8%
S101093024 CDOT Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000 $3,892
S101093023  CDOT Halsted St from North Ave to 79th St $21,750,000 $17,400,000 $4,037
S101093019  CDOT 87th St from |-94/Dan Ryan (State St Ramp) to I- $6,840,000 $5,472,000 $4,222
90/Chicago Skyway SB Ramp (Anthony Ave)
S107093096 IDOT IL 50/Cicero Ave from Fieldcrest Dr to 167th St $190,000 $144,000 $4,750
Unusual Federal Share: 75.8%
S101093020 CDOT Michigan Ave and Indiana Ave from 31st St to $16,270,000 $13,016,000 $10,825
63rd St
S101093036  CDOT Multiple Streets in Southwestern Chicago from $46,740,000 $37,392,000 $19,586
Stevenson Ewy/ Harlem Ave to 87th St/ Ashland
Ave
S109093054  Batavia IL31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000 $25,409
Projects in Category: 31 $157,059,300 $123,527,100
Project Type: Transit Facility Improvement
T102093157 Evanston Yellow Line Infill Stations Engineering Feasibility $3,975,000 $220,000 $272
Study
Uncommitted Costs (above 10% of total project): $3,700,000 Unusual Federal Share: 5.5%
T108093156 Wood Dale New Wood Dale Commuter Train Depot $1,291,000 $960,000 $931
Unusual Federal Share: 74.4%
TI01093155  CDOT Morgan St Station-Green/Pink Lines $34,500,000 $25,600,000 $2,086
Unusual Federal Share: 74.2%
T104093160 Bellwood Bellwood/Melrose Park Station - UPW $39,809,000 $31,847,000 $4,141
TI04093158 Maywood New Maywood Train Station and Parking Facilites ~ $2,054,000 $1,643,000 $4,867

Chicago Metropolitan Agency for Planning

Wednesday, June 11, 2008

12:11 PM

CMAQ Proposal Ranking by Cost per Kilogram of Volatile

Page 11

Organic Compounds Eliminated, Preliminary - FY 2009



Total Project Federal Funds $ per Kilogram

ProjectID  Sponsor Facility to be Improved Cost Requested VOC Eliminated

TI01093159  CDOT Clark/Division Station Improvement - Red Line $99,820,000 $59,360,000 $6,333
Prior CMAQ Funding (Federal Share): $44,000,000

Projects in Category: 6 $181,449,000 $119,630,000

Project Type: Transit Service and Equipment

TI113093169 Pace Vans for the Pace Vanpool Program $1,057,465 $1,057,465 $210

Prior CMAQ Funding (Federal Share): $40,960,000
Unusual Federal Share: 100.0%

TI13093170  Pace Community Vehicles $3,360,000  $2,688,000 $263
Prior CMAQ Funding (Federal Share): $5,800,000
T113093171 Pace Rand Road Bus Service between DesPlaines and $425,000 $340,000 $942
Deer Park
T102093176 CTA CTA Yellow Line Rail Branch-Weekend Service $776,750 $318,400 $1,052
Year 2
Prior CMAQ Funding (Federal Share): $303,000
TI01093168  CTA #152 Addison Weekend Evening Service $222,040 $177,632 $1,225
T113093163 Pace Route 855 Extension to Plainfield $82,300 $65,840 $1,233
TI08093172 Pace Route 747-Yr 2, St Charles-West Chicago- $935,300 $748,240 $1,315

Roosevelt Rd-Forest Park CTA
Prior CMAQ Funding (Federal Share): $748,100

TI01093177  CTA #X49 Western Express Bus-Weekend Service $910,000 $728,000 $1,507

TI01093165  CTA New Bus Service between Navy Pier and Museum $293,000 $234,400 $1,793
Campus

TI01093174  CTA Bus Route Improvements-#47 47th, #50 Damen, $2,642,000 $1,193,600 $1,844

#52 Kedzie/California, #59 59th/61st, #73
Armitage and #152 -Year 2
Prior CMAQ Funding (Federal Share): $920,000

TI01093166  CTA #125 Water Tower Express Midday and Weekend $767,000 $613,600 $2,327
Service

TI13093162 Pace Plainfield Bus Service to BNSF Rt 59 Station $252,000 $201,600 $3,154

T101093167 CTA 111th St and 115th St Split Route Service $500,000 $400,000 $4,390

Chicago Metropolitan Agency for Planning CMAQ Proposal Ranking by Cost per Kilogram of Volatile

Wednesday, June 11, 2008 12:11 PM Page 12 Organic Compounds Eliminated, Preliminary - FY 2009
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TI01093175  CTA Express Bus #X9 Ashland Express - Year 3 $6,616,500 $3,271,200 $5,732
(203.005)
Prior CMAQ Funding (Federal Share): $2,022,000
TI13093164  Pace Route 856 Plainfield Park and Ride to UIC Medical $430,100 $344,080 $6,866
Complex

TI08093173  Pace

College of DuPage Connector Year 3
Prior CMAQ Funding (Federal Share): $1,382,141

$764,000 $611,200 $12,820

Projects in Category: 16 $20,033,455 $12,993,257

Project Type: Transit Transfer

TI01093178  CDOT Union Station Transportation Center $12,085,000 $9,668,000 $1,071
Projects in Category: 1 $12,085,000 $9,668,000

Total Projects: 183 $798,917,600 $554,072,807
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